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Carmel’s efforts to mold Meridian

Opportunities - Community Cohesiveness

and Goals - Effective aesthetic integration of
US 31 with one of the most
important corporate corridors and
job generating areas in the State.

- Maintenance of Traffic During
construction

- High Quality Access
- Improved Quality of Life
- Enhanced Traffic Flow
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US 31, 1974 and Today:
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US 31, 1974 and Today

Planning and - Established US 31 Overlay Zone
Zoning Efforts (1980)
1980-2001 - Identified the US 31 Freeway Upgrade

in the Carmel/Clay Transportation Plan
(1991)

- Formulated US 31 Task Force (1996)

- INDOT published the US 31 Major

Investment Study, prioritizing freeway
upgrade in years ahead.

- Carmel adopted an INDOT
Coordination Component of the US 31
Overlay Zone (1996)

- Engaged Consultant for advice and
support of Task Force (1997-2001)




- Modified the Thoroughfare Plan for

Planning and
Zoning Efforts
1980-2001

local system priorities (1999, 2000)

- Refined lllinois Street Preferred

Alignment (2000-2001)

- Protected right-of-way at selected

critical locations by restricting new
development (on going)

- Issued Standing Task Force meeting

invitation to INDOT and the
consultant (2000-2001)

- Constructed major segments of

Pennsylvania Street (2001)

- US 31 Interim Report presented to

INDOT, documenting key issues and
concerns of Carmel’s 31 Task Force
(2001)




INDOT
Negotiations for
US 31 Upgrades

Aesthetic Improvements
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Capital
Improvements
2002-2010

- Keystone/Lowes Way Exit Ramp (2002)
- Clay Terrace Blvd (2003-2004)
- Oak Ridge Rd Improvements (2004-2005)

- Springmill Road Corridor Improvements (2005-
2008)

- lllinois Street Construction Phases 1-7 (2006-
Present)

+ Old Meridian Improvements (2006)

- Keystone Negotiations for Relinquishment
(2004-2007)

- Keystone Relinquishment Agreement Signed
(October 2007)

- Keystone Parkway Construction (2008-2010)




e
I3 |
H =
5 Sin
14 R
2| &
= <
i &
H H
. 3
'DEPARTMENT OF TRANSPORTATION — O ey
|
e
- LINE B




THE NEW US 31
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Project Overview

Roadway upgraded to freeway standards to improve
congestion and safety

13 miles of US 31 from [-465 to SR 38

Upgrade of US 31 from Indianapolis to South Bend to
support efficient movement of commerce & regional travel

Construction began spring of 2011 and is expected to
continue through 2015




I-465 Interchange

— Extensive change to existing traffic
patterns

— Access closed at 103" Street and
connects to interchange at 106t Street

106! Street — Roundabout Interchange
116t Street — Roundabout Interchange
1315t Street — Roundabout Interchange

136t Street — Roundabout Interchange

www.us31hamiltoncounty.in.gov

Construction began spring of 2011 at SR 38 and 146™ Street

Construction is currently underway from 146t Street to just south of
169" Street

Corridor expected to be substantially complete by December 2015
Project split into individual contracts; two contracts remain to be

awarded

- Carmel contract is expected to be awarded later this month
- Construction on US 31 in Carmel will occur from 2014 to 2015

www.us31hamiltoncounty.in.gov




Remaining 2013 Contracts

+ Carmel area letting (July 2013) will include:
- Work on US 31 from 96! Street to Range Line Road
- US 31 road closure from 136t to Old Meridian Street
- Interchanges at 1-465, 106!, 116™", 131st and 136t Streets
- Overpasses at 111th and 126t Streets
+ Westfield area letting (tentatively August 2013) will include:
- Connection from 169t to 203 Streets
- Single Point Urban Interchange at SR 32
- Roundabout at 1915t Street
- Overpass at 169 Street
- Underpass at 1815t Street
- Utility relocation and local road improvements in Westfield

www.us31hamiltoncounty.in.gov
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Construction =
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Updates —r

< 126™/Carmel Dr.

CARMEL

www.us31hamiltoncounty.in.gov

v US 31/SR 38 Interchange complete

v' 146" Street bridge over US 31 complete

v US 31/Keystone Parkway/146%" Street Interchange
complete

v Demolition and clearing contracts ongoing

v" Local roadway adjustments
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SR32/191s'St.
Offline and
shoulder i

15154161t streets
Full construction

1-465 to 136" St.
Minimal work

SR32/191%t St.
Full construction

1515161t streets
Complete

1-465 to 136t
Offline & Shoulder
Impacts

www.us31hamiltoncounty.in.gov
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St

SR32/191st St.
Complete

1-465 to 136" St.
Full construction

LEGEND

www.us31hamiltoncounty.in.gov
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2014 Draft i

Construction Sequencing

1-465 to Monon Trail
» Offline interchange work

+ Outside shoulder and pavement from 106t Street
to Old Meridian Street
SR32/191St .. . . AR
Full Construction *  Minimal disruptions to US 31 Mainline
— Shoulder closures
— Nighttime lane closures

LEGER

151st/161st
Complete

1-465 to 136t
Offline & Shoulder
Impacts

2015 Draft i

Construction Sequencing

LEGEND

1-465 to Monon Trail

= (I-465, 106, 116th, 131st, & 136t")
(3:“32“913‘ + US 31 constructed under a combination of split
omplete

phase traffic, crossover traffic & full closure

— Split Phase Traffic from 1-465 to Old Meridian Street

« Two lanes each direction from 1-465 to 116t St —
Utilizing exit/entrance ramps at 106! and 116 streets

« One lane each direction from 116t Street to Old
Meridian Street
— Crossover traffic from 136t Street to Keystone
1-465 to 136" Parkway ramps
Full Construction . .
* One lane each direction
— Full closure of US 31 from Old Meridian Street to
136th Street




Temporary median
opening at Old
Meridian Street

| Either Carmel Drive or
Main Street open to
cross traffic at all
times

Access to Old
Meridian Street will be
available from the

south at all times

o — ._

{ Access to 136t Street

will be available from

the north at all times
LS T LY,

www.us31hamiltoncounty.in.gov

Other Design
Elements & o

Public Outreach

www.us31hamiltoncounty.in.gov
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www.us31hamiltoncounty.in.gov

BAE OR BAREROOT
TREES (A5 SPECIFIED)
T ALL PLANTS PLUMB

2FMULCH DEPTH
TAPERED AT TRUNK

BAB OR CONTAINERIZED. ] s
SHRUB (TYP] 5

SET ROOTCROWN AT OR
JUST ABOVE SOIL LEVEL (TYP)

1-OMIN

EXISTING GRADE
1:1 MAX

www.us31hamiltoncounty.in.gov
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TRUNCATED PIERS

www.us31hamiltoncounty.in.gov

+ Enewsletter and text message updates sent regularly
- Subscribe to enewsletter via tab on website or here!

- Subscribe to text messaging program by texting
‘ROADS’ to 411247 (standard texting rates apply)

« Email and mail updates sent to businesses along the corridor
» Presentations to groups upon request — Just ask us!

» Real-time construction information posted to
“Construction/Closure Information” page on website

www.us31hamiltoncounty.in.gov
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Thank you!

Comments or
Questions?

Stay Updated

www.us31hamiltoncounty.in.gov

20



